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Project Milestones Proposed Dates 

Adopt project milestones and dates and project 
boundary 

May 9, 2012 

Developer site control – part of site June 13, 2012 

Begin preliminary community engagement process 
(add neighborhood and business association 
representatives to quarterly meetings of the working 
group, or as needed) 

August 15, 2012 

City appropriation of resources for project 
development costs, including staff time, project 
design and cost estimates, and market studies 
(whether process is developer-led or City-led) 

December 1, 2012 

Developer site control – SuperValu land and store 
lease 

April 1, 2013 

Developer site control – entire site, including store 
leases 

July 1, 2013 

Begin expanded community engagement process 
(project advisory committee structure) 

July 1, 2013 or 
earlier  

Written agreement between City and developer for 
deal terms (right of way acquisition, potential public 
subsidy, other) 

December 1, 2013 

 


